
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve Change Order #4 to CC-3519-08/JVP - Midway Regional Stormwater Facility with 
Johnson Brothers of Orlando, Florida, in the amount of $174,851.96 and add an additional 
thirty-three (33) calendar days to Final Completion.

BACKGROUND:

CC-3519-08/JVP - Midway Regional Stormwater Facility provides for all labor, materials, 
equipment, transportation, coordination and incidentals necessary for the installation of the 
Midway Regional Stormwater Facility.

Change Order #4 will provide for sod, fencing, maintenance of traffic, signs and other 
incidentals. "As Needed" sod will be used for the inside side slopes of Ponds #'s 1, 2, 3  & 4 in
lieu of hydroseeding, to ensure immediate erosion control of in-field conditions as directed by 
the onsite inspector.

In addition, Change Order #4 will provide for an additional thirty-three (33) calendar days to 
Final Completion due to rain delays and holiday time, for a revised Final Completion date of
December 7, 2009.

The following is a summary of the cost of the Agreement:

Original Agreement Sum   $2,875,264.86
Change Order #1                      36,077.36
Change Order #2                    119,208.41
Change Order #3                        5,895.01
Change Order #4                    174,851.96
Revised Agreement Total  $3,211,297.60

This is a budgeted project and funds are available in Joint Participation Project-IFAS (Account 
#077603.560650 and #077516.560650, CIP #00241701).
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SUBJECT: Change Order #4 to CC-3519-08/JVP - Midway Regional Stormwater Facility

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts

AUTHORIZED BY: Frank Raymond CONTACT: Jacqui Perry EXT: 7114

County-wide Ray Hooper



STAFF RECOMMENDATION:
Staff recommends that the Board approve Change Order #4 to CC-3519-08/JVP - Midway 
Regional Stormwater Facility with Johnson Brothers of Orlando, Florida, in the amount of 
$174,851.96 and add an additional thirty-three (33) calendar days to Final Completion.

ATTACHMENTS:

1. CC-3519-08_JVP - Change Order #4 (Johnson Bros)

Additionally Reviewed By:

County Attorney Review ( Ann Colby )
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